## Attendance Log – Group G

Nicole Abdilla, Nicole Bezzina, Philip Paul Grima, Neil Bugeja

Date	Details
13 <sup>th</sup> December	During this online call we discussed how we will structure the work and divide it. On this day we created a Git repository where we could view each other changes to work efficiently. The folder was also created and started creating the Hospital Management system.
14 <sup>th</sup> December	Continued discussing and helped each other creating a new SQL server following the steps provided by the lecturer.
15 <sup>th</sup> December	Had GIT clashes between teammates we briefly talked and resolved this. After this issue the folder included Login.cs, Patient.cs and Staff.cs.
16 <sup>th</sup> December	The group had a quick meeting about the finalised Health Proposal which was submitted to VLE. By this date the windows form interface was changed to one that is more user friendly, and the group continued working on the code and script together.
17 <sup>th</sup> December	The group consulted each other before making any new changes. On this day we further discussed were to include all the requirements needed in the code and we managed to address each one with a clear idea where ex. Generic Collections will be used.
18 <sup>th</sup> December	Before pushing we stated who will push first to avoid any clashes. We also discussed an issue that there was with Visual Code. There was an issue with the connection of SQL server so we further discussed this unit it was resolved.
19 <sup>th</sup> December	The group had a call to further discuss some issues and how they are resolved.
22 <sup>nd</sup> December	The group discussed who should what for the next part of the project.
23 <sup>rd</sup> December	There were further changes in the project and consulted the team members before omitting these changes. By this stage all code was almost finished the group was

	doing the code for the calculation of bill for patient and staff
24 <sup>th</sup> December	Briefly discussed what is left to include in the project.
26 <sup>th</sup> December	An issue was risen so the group had to discuss on a call until this issue was resolved.
27 <sup>th</sup> December	Discussed the final adjustments that are needed.
28 <sup>th</sup> December	There was an issue with GIT, so we entered a call to solve this issue.
29 <sup>th</sup> December	Discussed the staff bill issues.
30 <sup>th</sup> December	Further discussed last few adjustments that are needed.
31 <sup>st</sup> December	Further discussed project to include comments.
3 <sup>rd</sup> January	We made a call to discuss documentation
4 <sup>th</sup> January	Had a group meeting to finalise project.
12 <sup>th</sup> January	Cleaned up code to look better.
13 <sup>th</sup> January	A final call was made to submit project.

**Note:** Apart from these meetings and calls, there were further individual meetups where, for example, only two team members discussed an issue.